

Dated. 1.3.2018

No. 249 /PWRM&DC/

To
The Chief Engineer/Vigilance,
Water Resources Department,
Chandigarh.

Subject: Minutes of meeting held on 28.02.2018 at 11:00 AM regarding testing of Estimate Modules.

Reference: Your office endorsement no. 280-92/CE/Vig, dated 9/02/2018 and this office letter no. 177-84, dated 23/02/2018.

A meeting on subject cited matter was held in the committee room of Hydel building, Sector 18, Chandigarh on 28/02/2018 at 11:00 AM. Following were present in the meeting:-

1. Sh. I.D. Goyal, Superintending Engineer, Lining Circle, Patiala.
2. Sh. Manjit Singh, Executive Engineer, Vigilance & QC, Amritsar.
3. Sh. Gagandeep Singh Gill, ATE-II, TEM, Vigilance & QC Patiala.
4. Sh. Maninder Singh, ADE/Canals, WRD, HO, Chandigarh.
5. Sh. Ankit Dhir, ADE/Floods, WRD, HO, Chandigarh.
6. Sh. Surinder Sood, CHD/Canals, WRD, HO, Chandigarh.
7. Mr. Sandeep Kumar and his team, System Integrator, M/S EIT Services Pvt. Ltd.


Sh. Kartar Chand, Executive Engineer, IB Division, Mansa (Former Nodal Officer) and Sh. Gurkirpal Singh Nagra ADE/Planning, Water Resources Department, HO, Chandigarh, being on leave due to some urgent work could not attend the meeting.

At the outset of meeting, a briefing was given to the committee members by the System Integrator, M/s EIT Pvt. Ltd and Nodal Officer, regarding PWIMS modules being implemented and Estimate Modules to be implemented in Water Resources Department, Punjab.

Thereafter, a single item estimate of Cleaning of Drains, produced by the ADE/Flood was tried for testing of Estimate Module. Although it was entered in Estimate Module for testing but committee members were not satisfied with the working of module. They suggested some minor modifications in the module which were got noted by the SI team for incorporating the same in the Estimate Module.

It was also decided in the meeting that before starting working on estimate module in the field, atleast one estimate of Drainage, KAD, Canals & Water Resources administration be tested on Estimate Module as per following schedule:-


Sr. No.	Name of Administration	Date of Testing
1.	Drainage	6.3.2018 to 7.3.2018
2.	Canals	8.3.2018 to 9.3.2018
3.	KAD	12.3.2018 to 13.3.2018
4.	Water Resources	14.3.2018


Nodal Officer
Divisional Engineer (Tubewell)
PWRM&DC; Chandigarh

Date: 1.3.2018

Endstt. No: 250-86 /PWRM&DC

Copy of the above is forwarded to the Principal Secretary, Water Resources Department, Govt. of Punjab, Chandigarh for information please.


Nodal Officer
Divisional Engineer (Tubewell)
PWRM&DC; Chandigarh

CC:-

- 1) Managing Director, INFOTECH Punjab, Chandigarh, Sector-17, Chandigarh.
- 2) Chief Engineer/Canals, Water Resources Department, Punjab, Chandigarh.
- 3) Chief Engineer/Drainage, Water Resources Department, Punjab, Chandigarh.

- 4) Chief Engineer/Planning, Water Resources Department, Punjab, Chandigarh.
- 5) Chief Engineer/KAD, Water Resources Department, Punjab, Chandigarh.
- 6) Chief Engineer/Water Resources, Water Resources Department, Punjab, Mohali.
- 7) System Integrator, M/S EIT Services Pvt. Ltd., through Mr. Sandeep Kumar, Chandigarh.
- 8) Sh. I.D. Goyal, Superintending Engineer, Lining Circle, Patiala.
- 9) Executive Engineer/ Canals, WRD, HO, Chandigarh.
- 10) Executive Engineer/ Floods, WRD, HO, Chandigarh.
- 11) Executive Engineer, Water Resources Investigation Division, WRD, HO, Chandigarh.
- 12) Executive Engineer/ KAD, WRD, HO, Chandigarh.
- 13) Sh. Kartar Chand, Executive Engineer, IB Division, Mansa (Former Nodal Officer, PWIMS).
- 14) Sh. Manjit Singh, Executive Engineer, Vigilance & QC, Amritsar.
- 15) Sh. Gagandeep Singh Gill, ATE-II, TEM, Vigilance & QC Patiala.
- 16) Sh. Maninder Singh, ADE/Canals, WRD, HO, Chandigarh.
- 17) Sh. Ankit Dhir, ADE/Floods, WRD, HO, Chandigarh.
- 18) Sh. Gurkirpal Singh Nagra, ADE/Planning, WRD, HO, Chandigarh.
- 19) Sh. Surinder Sood, CHD/Canals, WRD, HO, Chandigarh.
- 20) All Nodal Officers of PWIMS.

For information and taking necessary action please .